
Amendment to Grant Agreement

16-1699 AMethow Conservancy

 4Lehman Uplands Conservation Easement

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Methow Conservancy the Project Agreement identified above is 

amended to extend the end date of this agreement.  

Amendment Number:

Project Number:Project Sponsor:

Project Title:

The project period of 03/01/2018 to 10/01/2021 is extended to allow the contracting party 

until 02/28/2022 to complete the project.

Agreement Terms

BY:

Megan Duffy

TITLE:

DATE:

Pre-approved as to form:

         By:                /S/

Assistant Attorney General

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, 

shall remain in full force and effect.  In witness whereof the parties hereto have executed this 

Amendment.

State Of Washington

Recreation and Conservation Office

Director

                                                                           

WWRP Project Time Extension Amendment

TIMEXTEN.RPT

Habitat Conservation Account RCW 79A.15, WAC 286

For

Sep 20, 2021

https://wastaterco.na2.documents.adobe.com/verifier?tx=CBJCHBCAABAAUOarvinSxplTL1a5GsGlaCwIztrWo8G7


Amendment Milestone Report

16-1699 AProject Number:

Project Name:

Sponsor:

Lehman Uplands Conservation Easement

Methow Conservancy

Amendment Number:  4

IAC Project Manager: Kim Sellers

Target DateMilestoneX Comments/Description!

Project Start 03/01/2018X

Order Appraisal(s) 05/01/2018X

Environmental Audit Complete 06/15/2018X

Annual Project Billing Due 07/30/2018X !

Progress Report Due 07/30/2018X !

Order Appraisal Review(s) 08/01/2018X !

Progress Report Due 01/31/2019X !

Annual Project Billing Due 07/30/2019X !

Progress Report Due 07/31/2019X !

Acquisition Closing 07/22/2020X !

Recorded Acq Documents to RCO 07/24/2020X

Progress Report Due 07/31/2020X !

Annual Project Billing Due 07/31/2020X !

Purchase Agreement Signed 08/30/2020X !

Submit Draft Easement to RCO 10/01/2020X

Baseline Documentation to RCO 10/31/2020X

Progress Report Due 11/30/2020X !

Cultural Resources Complete 03/01/2021 Survey Required for ground disturbing 

activities: See Special Condition #1
X !

Progress Report Due 07/31/2021X !

Stewardship Plan to RCO 10/01/2021X

Progress Report Due 12/01/2021!

Fencing Complete 12/01/2021

Noxious Weed Control Complete 01/01/2022

Funding Acknowl Sign Posted 01/01/2022

RCO Final Inspection 01/31/2022

Final Billing Due 02/04/2022

Final Report Due 02/07/2022

Agreement End Date 02/28/2022!
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Amendment Milestone Report

X = Milestone Complete

! = Critical Milestone
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16-1699 Amendment #4 - Time Extension
Final Audit Report 2021-09-21

Created: 2021-09-20

By: Lan Nicolai (lanlalit.nicolai@rco.wa.gov)
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